
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/29/2000

ESTIMATE SUMMARY 03:50:48

CONTID: C13104         ESTIMATE NO: 0002 PROG 1999

PCN: 13104-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRAND JCT. VARIOUS LOCATIONS PERCENT TIME:

PROJECT NO: NH R300-070                   

GRAND JCT. VARIOUS LOCATIONS

NAME OF ROAD: 70B, 6B, 340

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/25/2000 DATE TIME STARTED 06/06/2000

556 STRUTHERS AVENUE DATE LET 05/08/2000 DATE WORK BEGAN 07/24/2000

 DATE AWARDED 05/17/2000 DATE TIME STOPPED 05/08/2001

 DATE CONTRACT EXECUTED 06/05/2000 DATE ACCEPTED 05/08/2001

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/06/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,693,492.67 PARTICIPATING $ $ 1,096,684.63

AWARD PROJECT AMT: 2,805,934.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,190.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

WORK DAYS

WORK DAYS

41.27%

1,581,988.04

1,096,684.63

1,096,684.63

1,065,494.09

$

$

$

$

1,111,504.63

0.00

1,111,504.63

0.00

1,111,504.63

-31,635.14

0.00

1,079,869.49

0.00

AMOUNT DUE 1,079,869.49 1,065,494.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,065,494.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

21.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60
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PCN: 13104-BID    ESTIMATE RUN 08/29/2000

PROJECT: NH R300-070                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:50:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

3.000

SY  

233.00000 0.000.000

0.00

0010 REMOVAL OF CURB AND GUTTER 0.000

767.700

202-00203  
 

1,550.100

LF  

5.50000 4,222.35767.700

4,222.35

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

162,732.000

202-00240  
 

320,758.100

SY  

1.00000 162,732.00162,732.000

162,732.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

290.000

LF  

2.90000 0.000.000

0.00

0025 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

184.00000 0.000.000

0.00

0030 *RELAY SIDEWALK 0.000

0.000

210-02800  
 

3.300

SY  

36.00000 0.000.000

0.00

0035 ADJUST MANHOLE 0.000

0.000

210-04010  
 

45.000

EACH

500.00000 0.000.000

0.00

0040 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

35.000

EACH

230.00000 0.000.000

0.00

0045 AGGREGATE BASE COURSE (CLASS 1) ->->-> ITEM DELETED BY
105 ON 5/21/01

0.000

0.000

304-01000  
 

0.000

TON 

30.00000 0.000.000

0.00

0050 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

49.460

TON 

22.00000 0.000.000

0.00

0055 AGGREGATE BASE COURSE (CLASS 7) 0.000

56.150

304-07000  
 

688.260

TON 

11.00000 617.6556.150

617.65
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PCN: 13104-BID    ESTIMATE RUN 08/29/2000

PROJECT: NH R300-070                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:50:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

9.160

403-00720  
 

99.080

TON 

200.00000 1,832.009.160

1,832.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (109) 0.000

18,277.390

403-35400  
 

37,550.880

TON 

26.00000 475,212.1418,277.390

475,212.14

0070 ASPHALT CEMENT (SCRAP RUBBER) (CRACK FILLER) ->->-> 
ITEM DELETED BY 105 ON 5/21/01

0.000

0.000

411-03100  
 

0.000

TON 

2,573.00000 0.000.000

0.00

0075 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

1,007.190

411-03345  
 

2,098.430

TON 

286.00000 288,056.341,007.190

288,056.34

0076 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ASPHALT 
CEMENT(PG76-28)SAMPLE 18&20

0.000

0.000

900-00006  
 

-336.050

DOL 

1.00000 0.000.000

0.00

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

10,369.000

GAL 

1.00000 0.000.000

0.00

0085 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 0.000

0.000

420-00510  
 

1,404.500

SY  

14.00000 0.000.000

0.00

0090 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

3.000

CY  

3.20000 0.000.000

0.00

0095 18 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

0.000

LF  

71.00000 0.000.000

0.00

0100 INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

0.000

EACH

3,885.00000 0.000.000

0.00

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

200.000

LF  

19.50000 0.000.000

0.00
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PCN: 13104-BID    ESTIMATE RUN 08/29/2000

PROJECT: NH R300-070                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:50:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0110 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,050.00000 0.000.000

0.00

0115 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0120 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

390.700

609-21020  
 

1,566.100

LF  

11.00000 4,297.70390.700

4,297.70

0125 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 0.000

2.830

614-72885  
 

41.830

EACH

3,500.00000 9,905.002.830

9,905.00

0130 *CONSTRUCTION SURVEYING (HOURLY) 0.000

50.500

625-00001  
 

107.000

HOUR

105.00000 5,302.5050.500

5,302.50

0135 *MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

95,000.00000 57,000.000.600

57,000.00

0140 *PUBLIC INFORMATION SERVICES 0.000

0.500

626-01000  
 

1.000

L S 

13,000.00000 6,500.000.500

6,500.00

0145 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

585.090

GAL 

72.50000 0.000.000

0.00

0150 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

0.000

0.000

627-30305  
 

184.500

SF  

10.50000 0.000.000

0.00

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) ->->-> ITEM DELETED BY CO #6 AND ALSO BY 105 ON 
5/21/01

0.000

0.000

627-30410  
 

0.000

SF  

4.75000 0.000.000

0.00

0160 *FLAGGING 0.000

1,754.500

630-00000  
 

4,901.500

HOUR

26.50000 46,494.251,754.500

46,494.25
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PCN: 13104-BID    ESTIMATE RUN 08/29/2000

PROJECT: NH R300-070                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:50:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0165 *TRAFFIC CONTROL SUPERVISOR 0.000

21.000

630-00002  
 

68.000

DAY 

420.00000 8,820.0021.000

8,820.00

0170 *TRAFFIC CONTROL INSPECTION 0.000

7.000

630-00007  
 

52.000

DAY 

158.00000 1,106.007.000

1,106.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

48.000

630-80342  
 

117.000

EACH

52.50000 2,520.0048.000

2,520.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.000

630-80343  
 

19.000

EACH

57.80000 231.204.000

231.20

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.500

630-80358  
 

5.000

EACH

525.00000 787.501.500

787.50

0190 *PORTABLE MESSAGE SIGN PANEL 0.000

34.000

630-80359  
 

104.000

DAY 

158.00000 5,372.0034.000

5,372.00

0195 *DRUM CHANNELIZING DEVICE 0.000

8.500

630-80360  
 

17.000

EACH

42.00000 357.008.500

357.00

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

2.000

630-80363  
 

4.000

EACH

47.00000 94.002.000

94.00

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

5.000

630-80364  
 

10.000

EACH

52.50000 262.505.000

262.50

0210 *TRAFFIC CONE 0.000

250.000

630-80380  
 

650.000

EACH

21.00000 5,250.00250.000

5,250.00

0215 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13104-BID    ESTIMATE RUN 08/29/2000

PROJECT: NH R300-070                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:50:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0220 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0225 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

82,291.600

F A 

1.00000 0.000.000

0.00

0235 F/A ESB PROGRAM ->->-> ITEM DELETED BY 105 ON 5/21/01 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A VEHICLE LOOP DETECTORS 0.000

0.000

700-70035  
 

3,410.000

F A 

1.00000 0.000.000

0.00

0260 F/A ANTICIPATED CMO ->->-> ITEM DELETED BY 105 ON 
5/21/01

0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 ADDED ITEM (DOLLAR)/ MCR LINE 1, UNIFORM TRAFFIC 
CONTROL, GJ

0.000

0.000

900-00006  
 

5,707.650

DOL 

1.00000 0.000.000

0.00

0270 ADDED ITEM (HOUR)/ MCR LINE 2,  SPECIAL HBP LEVELING 
CREW

0.000

18.500

900-00010  
 

18.500

HOUR

525.00000 9,712.5018.500

9,712.50

0275 ADDED ITEM (DOLLAR)/ MCR LINE 4, PRICE ADJUSTMENT FOR 
ASPALT CEMENT PG (76-28)

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0280 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP - MCR LINE 5

0.000

0.000

627-30310  
 

6,499.000

SF  

4.75000 0.000.000

0.00

0285 ADDED ITEM (DOLLAR)/ THIS ITEM ADDED TO VOID ITEM 0275 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13104-BID    ESTIMATE RUN 08/29/2000

PROJECT: NH R300-070                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

03:50:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0290 *18 INCH PLASTIC PIPE ->->-> ITEM ADDED BY CO #9 0.000

0.000

603-50018  
 

62.000

LF  

71.00000 0.000.000

0.00

0295 INLET SPEC (5 FT) ->->-> ITEM ADDED BY CO #9 0.000

0.000

604-19005  
 

1.000

EACH

1,500.00000 0.000.000

0.00

CAT 1,096,684.631,096,684.632,678,672.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

6,100.00000 6,100.001.000

0.00

0250 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0255 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

720.00000 720.001.000

0.00

CAT 14,820.000.0014,820.00CURRENT AMT0400 $ $ $

$ 1,111,504.631,096,684.63$2,693,492.67$CURRENT AMTPROJECT TOTAL


